
ID Task Name Start Finish

0 Completed Milestones Wed 8/4/10 Sun 3/1/15

1 Phase I - Pre-application Wed 8/4/10 Thu 11/29/12

2 Request for MAP Team 
Support

Wed 8/4/10 Wed 8/4/10

3 Initial Agency MAP Team 
Mtg

Tue 11/16/10 Tue 11/16/10

4 Project Kickoff Mtg Tue 11/30/10 Tue 11/30/10

5 MAP Team Draft Agreement Tue 11/30/10 Tue 11/30/10

6 MAP Team Final SOP Thu 3/17/11 Thu 3/17/11

7 MAP (State) Contract Tue 11/30/10 Tue 11/30/10

8 Leadership Briefing #1 Mon 12/6/10 Mon 12/6/10

9 HPA (field work) Wed 1/19/11 Mon 2/7/11

10 Verification of NWP #5 Wed 2/9/11 Wed 2/9/11

11 Site Visit & Discussion Thu 2/17/11 Thu 2/17/11

12 Preliminary Documents 
Submitted

Mon 2/28/11 Mon 2/28/11

13 Agency Comments Wed 4/6/11 Tue 5/3/11

14 Corps Permit Submitted Mon 2/28/11 Mon 2/28/11

15 Corps EIS Determination Mon 6/13/11 Mon 6/13/11

16 Authorization - Use of 
State-owned Aquatic Lands 
(from 5/5/92)

Tue 3/1/11 Tue 3/1/11

17 MAP Team Mtg #1 Thu 3/17/11 Thu 3/17/11

18 MAP Team Briefing 
(wetlands)

Thu 3/31/11 Thu 3/31/11
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19 MAP Team Mtg #2 Thu 4/28/11 Thu 4/28/11

20 MAP Team Mtg #3 Thu 5/12/11 Thu 5/12/11

21 Draft Marine Bio Moni Plan Fri 5/20/11 Fri 5/20/11

22 Agency Cmt on Marine Biol Fri 5/27/11 Tue 5/31/11

23 Letter to Ecology - 401 Wed 5/25/11 Wed 5/25/11

24 Ecology Response - 1 year 
window

Tue 6/28/11 Tue 6/28/11

25 HPA - sediment sampling Tue 5/31/11 Tue 5/31/11

26 Final Marine Bio Plan w/ 
Cmts

Thu 7/14/11 Thu 7/14/11

27 County Permit Application 
Submitted

Mon 6/6/11 Mon 6/6/11

28 County Determination Thu 6/23/11 Thu 6/23/11

29 County Extension for MMP 
and SSDP

Fri 9/23/11 Fri 9/23/11

30 Draft Sediment Impl Plan Tue 6/21/11 Tue 6/21/11

31 NWP #6 Coverage Tue 6/28/11 Tue 6/28/11

32 Aquatic Lands ROE Thu 6/30/11 Thu 6/30/11

33 Agency Cmt on Sediment 
Plan

Tue 6/28/11 Mon 8/22/11

34 Response to Agency 
Comments

Mon 8/1/11 Mon 8/1/11

35 County-Ecology Co-lead 
Agreement

Fri 7/15/11 Fri 7/15/11
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36 Geotech Investigation - 
Violation

Wed 8/3/11 Fri 3/16/12

37 Notices of Violation Wed 8/3/11 Wed 8/3/11

38 Warning Letter Thu 8/4/11 Thu 8/4/11

39 Forest Practice Notice to 
Comply

Fri 8/12/11 Fri 8/12/11

40 Applications - NPDES, 
SEPA, erosion, mitigation

Mon 8/15/11 Fri 8/19/11

41 Notice of Recission and 
Reissued NOV

Wed 8/17/11 Wed 8/17/11

42 Temporary Erosion 
Control Plan

Fri 8/19/11 Fri 8/19/11

43 SEPA MDNS Mon 9/12/11 Mon 9/12/11

44 Stormwater Pollution 
Prevention Plan

Mon 9/12/11 Mon 9/12/11

45 NPDES for Construction 
Stormwater

Fri 11/4/11 Fri 11/4/11

46 JARPA for Geotechnical 
Investigation

Tue 9/13/11 Tue 9/13/11

47 Violation Letter Fri 9/23/11 Fri 9/23/11

48 Comment Letter - MDNS Mon 9/26/11 Mon 9/26/11

49 Comment Letter - MDNS Mon 9/26/11 Mon 9/26/11

50 Land Disturbance Permit Wed 10/12/11 Wed 10/12/11
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51 Inspection - NPDES for Construction StormwaterWed 2/29/12 Wed 2/29/12

52 Inspection - NPDES for Construction StormwaterMon 3/12/12 Fri 3/16/12

53 BNSF JARPA (to Corps) Mon 8/15/11 Mon 8/15/11

54 BNSF JARPA (to Ecology) Wed 8/4/10 Wed 8/4/10

55 Field Trip - Westshore Term Tue 9/20/11 Tue 9/20/11

56 MOU - Agencies Co-lead Mon 10/17/11 Mon 10/17/11

57 Salmonid Spawner Survey 
(Stream 1)

Thu 10/13/11 Thu 10/13/11

58 Economic Analysis Reports Thu 10/27/11 Thu 10/27/11

59 Leadership Briefing #2 Thu 12/8/11 Thu 12/8/11

60 MAP Team Mtg #4 Tue 12/13/11 Tue 12/13/11

61 RFP - NEPA/SEPA EIS Wed 1/4/12 Wed 1/4/12

62 Consultant Proposals Due Tue 2/14/12 Tue 2/14/12

63 Conduct interviews Wed 3/14/12 Thu 3/15/12

64 Negotiate and finalize 
contract

Tue 6/12/12 Tue 6/12/12

65 New SSDP Mon 3/19/12 Mon 3/19/12

66 Complete MDP Mon 3/19/12 Mon 3/19/12

67 Determination of Completeness Mon 4/2/12 Mon 4/2/12

68 Notice of Application Mon 4/16/12 Mon 4/16/12

69 Notice of Intent Fri 9/21/12 Fri 9/21/12

70 Determination of 
Significance

Mon 9/24/12 Mon 9/24/12
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71 Wetland (Parcel 14) 
Jurisdictional Determination

Tue 11/20/12 Tue 11/20/12

72 Project Info & Technical 
Reports

Thu 11/29/12 Thu 11/29/12

73 Phase II - Scoping Mon 9/24/12 Wed 7/31/13

74 Begin Public Scoping Mon 9/24/12 Mon 9/24/12

75 Scoping Period Mon 9/24/12 Tue 1/22/13

76 Public Scoping Mtgs Sat 10/27/12 Thu 12/13/12

77 Agency Scoping Mtg Fri 11/9/12 Fri 11/9/12

78 Agency Scoping Mtg 
(Marine)

Tue 1/15/13 Tue 1/15/13

79 Scoping Summary Report Fri 3/29/13 Fri 3/29/13

80 NEPA & SEPA Scope Memos Wed 7/31/13 Wed 7/31/13

81 Phase III - Draft EIS Fri 3/1/13 Sun 3/1/15

83 Begin EIS Development Fri 3/1/13 Fri 3/1/13

84 Phase IV - 
Comment/Response

86 Phase V - Final EIS

88 Phase VI - Public Notice

90 Phase VII - Record of Decision

92 Phase VIII - Permit Decisions

Corps

PIT

9/24

11/9

1/15

3/29

7/31

3/1

H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1
2010 2011 2012 2013 2014 2015 2016

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline

Page 5

Project: GPT Completed Milestones
Date: Tue 9/10/13
Prepared by: ORA


